

CONFIDENTIAL

NPIC/P&DS [REDACTED]

15 September 1966

25X1

MEMORANDUM FOR: Chief, Procurement Division, OL

ATTENTION: Chief, Contract Administration & Settlement Section, PD

SUBJECT: Contract [REDACTED]

25X1

1. The subject contract is for the design and fabrication of three prototype advanced light tables. During the technical monitor's most recent inspection he found that a possible overrun situation may exist.

2. As of 4 September 1966, the contractor is reporting that [REDACTED] has been spent. If this is true, the monitor doubts that the task can be completed within the remaining funds.

25X1

3. [REDACTED] claims that they will be able to complete the contract within the allocated funding because some of the claimed expenditure will be disallowed in the final audit, and as a consequence there is actually more money remaining unspent than can be reported.

25X1

4. In order that we may be certain of this matter, it is requested that your office obtain a more definitive statement from the contractor as to their expectation of completing the task within the allocated funding [REDACTED]

25X1

Distribution:

Orig & 1 - Addressee

3 - DB/P&DS

Declass Review by NIMA / DoD

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification